



CENTRAL INTELLIGENCE AGENCY

WASHINGTON, D.C. 20505



Since 27 November 1967, your organization has been engaged in performing work under Task Order No. 30, Basic Agreement No. 

At the time the contract was undertaken, it was priced at 

At the present time, its price will have risen to

Originally, the work was to be completed on 1 September 1968, but this date has now advanced to 25 April 1969.

Throughout the history of this contract relationship, it has been evident that your firm has exhibited a lamentable negligence in administering the contract. As a result of this neglect, it has been difficult, if not impossible, for the Contracting Officer or his Technical Representative to be properly aware of the pending financial, reporting, or achievement problems which you eventually encountered.

It is considered that due to the dilatory nature of the foregoing, several vital aspects of the contract relationship have been jeopardized. There has certainly been a noticeable lack of responsibility on your part toward the requirements of the contractual provisions and good contractor business practices.

It is desired to acquaint you with the dissatisfaction of this organization concerning your role in the subject contractual alliance. It is hoped that any future mutual business associations will not see these difficulties repeated.

Sincerely,

George E. Meloon
Director of Logistics